

SLEEVEDRIFT · DESIGN DECISION RECORD

SleeveDrift R3 restated

Design Molecule Lab · designmolecule.com

DOCUMENT CONTROL

Document ID	SVD-DDR-004	Version	0.1
Status	Draft	Date	2026-10-04
Author	Amish Chadha	License	CERN-OHL-S-2.0
Project TRL	TRL 3 Proof of concept		
Repository	github.com/BoujeeEnjinia1701/sleevedrift		
Source	docs/decisions/0004-r3-restated.md @ uncommitted		

REVISION HISTORY

Version	Date	Author	Change
0.1	2026-10-04	Amish Chadha	Amish's round-3 decision 4A recorded; R3 restated

0004: R3 restated

- **Date:** 2026-10-04
- **Status:** accepted. Decided by Amish on 2026-10-04: "For round 3, I agree with all your proposed recommendations". For SleeveDrift this accepts option A of open decision 1 in SVD-DEC-001 (portfolio item 4A).

■ Context

With the decided drill drive (24B) the haul moves about 0.42 m³/h against R3's scaffold target of 1 m³/h. The 1 m³/h figure did not come from a face rate; hand-dug faces make about 0.27 m³/h.

■ Options considered

A: restate R3 so the haul keeps ahead of the face. B: keep 1 m³/h and record R3 as not met. C: a longer train and faster handling (0.71 m³/h, still not met, about USD 240 and 15 kg more). Recommendation was A.

■ Decision

R3 is restated as "moves loose spoil faster than the face produces it; at least 0.4 m³/h". Result: 0.42 m³/h with the portal drill drive, met. The timed trial at TRL 4 confirms it.

■ Consequences

Requirements text, calculation note wording and registers only. No geometry, bill of materials or cost change. A powered digging face would need its own haul study.